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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 646 Date: 15-Aug-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 72

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Began to compile and analyze the survey data for the OBG centerline position prior to load transfer,
which officially started on Monday August 13th with the release of the tower tie-back. It should be noted
that over a 100 shots were taken both with the total station and the automatic level for this survey.
Therefore to process and analyze the data consumed most of my day. Also went to see the District 4
surveyors with assistance in post processing the survey data.

- Went to monitor the progress of the tower head placement and to check to see if the two prisms placed
on the west face of the tower saddle were intact. See photos below for more details.

Attachment

ABF ironworker crews erecting the second tower head piece on the
south tower shaft looking towards the west.

ABF ironworker crews erecting the second tower head piece on the
south tower shaft looking in the southeast direction.
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Looking down at the tower head diaphragm with the south and east
tower head pieces in place.

The bottom slab of the W-Line Hinge K section concrete was placed
last night.
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